
The challenge
YIT used to have a huge challenge of having a very complex IT architecture where they had different individual systems, which 

are from different providers in different fields, not connected to each other. This led to data left in different silos across the 

company, which made it very difficult to even collect the basic information for a basic project reporting. YIT needed to find the 

“connector” – the platform that connects all the data to better utilize it. 
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About YIT

YIT is the largest Finnish and a significant North European construction company. YIT 

develops and builds apartments and living services, business premises, and entire areas. The 

company is also specialized in demanding infrastructure construction. 

In continuing operations YIT employs on average over 7,500 professionals in 10 countries: 

Finland, Russia, Scandinavia, the Baltic States, the Czech Republic, Slovakia and Poland. Its 

revenue in 2019 was approximately EUR 3.4 billion. YIT Corporation's share is listed on 

Nasdaq Helsinki Oy. https://www.yitgroup.com/en

Juha Rissanen
Development Director at YIT

“Making small pieces in many locations one needs a connector. iTWO is 
connector. When you have this kind of connector, the end result is a 

masterpiece.”

(Project information management – where YIT started)

*iTWO is the core solution of MTWO Cloud



The solution
YIT started its iTWO journey since 2014 and incrementally started using the iTWO 4.0 from September 2017. YIT had 

iTWO as a cornerstone of their project management information as well as cornerstone of the project management 

process. Collecting, analyzing, and distributing information has become a lot easier than before. 

Currently, the company is using most of the iTWO functionalities to manage its projects operating in many countries. The 

connection between different functionalities and modules makes it much easier for YIT to cover its business needs and 

consider the local requirements and regulations. 

3D

By using 3D model in iTWO, YIT detects clashes and checks the quality of their 3D models. Besides that, it’s mainly used 

for quantity estimation. 

Procurement, Estimate, Activity model

Since procurement is not a standalone process, it’s integrated with other processes in iTWO. YIT creates sub-contracting 

packages and makes contracts on the platform, which enables full analytics. With iTWO, it’s easy for YIT to follow their full 

actual costs on the contract level. The budget of the contract, the amount including the change orders, and actual 

spending are easy to generate. 

YIT is also actively using change order management, which provides nicely presented full analytics. Valuable information 

such as great prices with their sub-contractors is stored in the work item catalogue for the reference of new projects. 

Estimation is connected with the activity model, so that information such as procurement quantity and timetables are 

immediately available.

Controlling

YIT is able to unify the controlling structure in all of their projects and easily compare them, both on the company level and 

country level, by using the cross-project controlling functionality. 

iTWO implementation key numbers since 2014*
 (*As of November 2018)

YIT uses most of iTWO modules and functionalities, among the highlights: 

total amount of 
iTWO users

1,562
total amount of 

estimated 
projects in iTWO

1,321
by using 3D/BIM 

model for quantities 
calculation

30%
total estimated costs in iTWO

* (Available in Controlling 
document. Real estimated 

amount is bigger)

€ 4.5 Bil
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Enterprise controlling

Once the actual cost from YIT’s ERP systems is integrated into the iTWO platform, full analytics is generated to help 

efficiently manage their projects. All main reports are created by using the standard iTWO functionality. 

Procurement

With the procurement module, there is the possibility to combine different requisitions from different projects into one 

request for quotation. Once YIT has the quotations back, it’s easy to separate them back by the project. Besides, it’s easy 

to make small lump sum purchases into contracts. With the portal functionality, it will be much easier for the YIT team to 

request for information from their vendors and improve the collaboration efficiency between the two parties. 

With the Business Partner Management module, the information of all of the business partners YIT works with, such as 

vendors and sub-contractors in different countries, is stored in one database. 

Currently, YIT is using one procurement structure in all their projects across countries. The procurement managers can 

easily search by needed procurement quote and easily group all the business partners who can provide a certain kind of 

goods or services. 

Business partner evaluation: The performance of YIT’s business partners is evaluated in the platform as the business 

partner management module automatically classifies the business partners by YIT’s own qualification criteria. 

Scheduling

The quantities from YIT’s BoQ and estimate on the iTWO platform are used for project durations calculation. Site manag-

ers can easily track the changes, check the schedule and update it according the current situation. The Progress Line 

helps the YIT team to visualize their work progress. The schedules are connected, so that for example, if there is any delay 

in the main schedule, the procurement schedule gets automatically updated. 

The benefits
The partnership between YIT and RIB started in 2014, and the company has been progressively rolling out more modules 

to meet its business needs. iTWO implementation in YIT has brought a lot of value in their business operation. The most 

significant impact iTWO had on the YIT Group was the ability to combine all of their processes into one interface and one 

solution. “It has been a major change management issue instead of only implementing software. In fact, I think that it 

would be a huge mistake to consider this kind of project as an IT project. And it certainly has been so much more than that 

for us. We have centralized our Master Data Management. We have taken a new cost classification system in use. We have 

changed the collaboration between different roles inside the construction process.” Said Hannu Hamunen, Head of 

Business Solutions at YIT Group IT. 

Some of the major management benefits iTWO brought to

YIT includes：

-  3D model-based quantity calculation accuracy

-  Budget accuracy and transparency

-  Procurement processes transparency

-  Cross-project controlling and reporting flexibility

-  Real-time physical progress monitoring on 3D

-  Detailed and clear project workflow

-  Plan vs. Actual analysis based on quantities, prices 

and contracts data

-  Integration with ERP systems

Vadim Semenov
Development Manager at YIT Group

“In the construction business there are a 
lot of processes, the estimation processs, 
procurement process, scheduling process, 
and with such tool as iTWO, we can 
combine them all together.”
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